

VED MUDKAVI
PES1UG24CS522
Section I

Lab 2 – Agile Backlog Creation & Sprint Simulation in Jira

Spaces

Personal Subscription Auditor - Lab 2

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search backlog

vs

Filter

...

PSA Sprint 1

Add dates

(3 work items)

1800

Start sprint

...

PSA-4

Import transaction records

Subscription Ident...

To Do

5

PSA-5

Detect recurring subscriptions

Subscription Ident...

To Do

8

...

PSA-6

Receive renewal reminders

Renewal and Canc...

To Do

5

+ Create

3 of 3 work items visible

Estimate: 18 of 18

PSA Sprint 2

Add dates

(0 work items)

000

Start sprint

...

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog

(2 work items)

8100

Create sprint

PSA-7

View cancellation guidance

Renewal and Canc...

To Do

3

PSA-8

View monthly expense summary

Expense Analysis

To Do

5

Spaces

Personal Subscription Auditor - Lab 2 ...

Summary Timeline **Board** Backlog Calendar List Forms Development Docs +

Search board Filter Group Complete sprint ...

To Do 2

Detect recurring subscriptions

priority-high

Parent

Subscription Identification

PSA-5 8

Receive renewal reminders

Parent

Renewal and Cancellation Support

PSA-6 5

+ Create

In Progress 1

Import transaction records

Parent

Subscription Identification

PSA-4 5

+ Create

Done 0

+ Create

VED MUDKAVI
PES1UG24CS522
Section I

Spaces

Personal Subscription Auditor - Lab 2

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

vs

Filter

Group

Complete sprint

To Do0

+ Create

In Progress0

+ Create

Done3

+ Create

Import transaction records

Parent

Subscription Identification

PSA-45

Detect recurring subscriptions

priority-high

Parent

Subscription Identification

PSA-58

Receive renewal reminders


Parent

Renewal and Cancellation Support

PSA-65

Date - August 28th, 2026 - September 4th, 2026

Sprint goal - Complete core subscription identification and renewal reminder functionality.



VED MUDKAVI
PES1UG24CS522
Section I

Spaces

Personal Subscription Auditor - Lab 2

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Q Search board

vs

Filter

Group

Complete sprint

...

To Do 1

View monthly expense summary

Parent

Expense Analysis

PSA-8

5

+ Create

In Progress 1

View cancellation guidance

Parent

Renewal and Cancellation Support

PSA-7

3

+ Create

Done 0

+ Create


Sprint

PSA Sprint 2

Estimation field

Story points

...



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story point estimates reflected the relative complexity of the user stories. More complex tasks such as detecting recurring subscriptions were assigned higher story points, while simpler tasks were assigned fewer points.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on user impact and importance. Core features such as importing transactions, detecting recurring subscriptions, and receiving renewal reminders were selected for Sprint 1, while the remaining features were kept for the next sprint.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan. All the selected user stories were moved from To Do to In Progress and finally to Done. Since this was a lab simulation, the tasks were completed within a short period instead of gradually over the planned one-week sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that all 8 story points planned for Sprint 2 were completed successfully. The remaining work decreased from 8 story points to 0. Since this was a simulated lab sprint, the work was completed quickly rather than gradually across the entire one-week duration.